

William Hill
Supported Projects: ESGF

Quarterly Report for July 1, 2016 – September 30, 2016

Quarter Accomplishments:

- Ran installer to completion on pcdmi7 [September 2016]
- Began modular rewrite of esg-node installer script [September 2016]

Next Quarter's Roadmap

- Learn how to do some of the release management [October 2016]
- Cutting a development release [November 2016]
- Possibly convert some scripts to Python [November 2016]
- Experiment with RedHat 7 [November 2016]

Resources Required to Achieve Goals

- Need access to distribution mirrors
- Need a VM of RedHat 7
- Need to coordinate with Luca about Docker